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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

674132 AIM-9 Product Improvement 49,348 40,513 21,706 3,510 4,847 16,451 5,836 0 241,429

Quantity of RDT&E Articles 1 5 6 11 0 0 0 0 23

Note: The RDT&E articles are deliverables under the Engineering and Manufacturing Development contract and are not separately priced.  Quantities are delivered in the 
indicated Fiscal Years. Deliveries support restructured program.

(U) A. Mission Description
The AIM-9X is a long-term evolution of the AIM-9, a fielded system, qualifying this as a research category operational systems development.  The AIM-9X 
(Sidewinder) short range air-to-air missile modification program provides a launch and leave, air combat munition that uses passive infrared (IR) energy for acquisition 
and tracking of enemy aircraft and complements the Advanced Medium Range Air-to-Air Missile.  Air superiority in the short range air-to-air missile arena is essential 
and includes first shot, first kill opportunity against an enemy employing IR countermeasures.  The AIM-9X employs several components common with the AIM-9M.  
Anti-Tamper features are being incorporated to protect improvements inherent in AIM-9X design.  AIM-9X is an Acquisition Category ID (ACAT ID) joint-service 
program with Navy lead.


Status:  The program is on track to meet LRIP entry criteria in Aug 00.  As of Jan 00, the AIM-9X test program has demonstrated capabilities beyond those of the 
currently fielded AIM-9M short range missile.  USAF and USN warfighters have jointly emphasized the need to aggressively field the AIM-9X to counter the already 
fielded and superior threat air-to-air systems.

(U) FY 1999 ($ in Thousands)
(U) $31,505 Continued the manufacturing development contract and accept delivery of one test article
(U) $6,602 Continued providing aircraft interface support to the Engineering and Manufacturing Development (EMD) contractor, incorporate results of wind 

tunnel test for the F-15 and F-18
(U) $7,354 Continued Developmental Test IIB (DT-IIB), and start DT-IIC (Guided Launches), Operational Test IIA (OT-IIA) (Guided Launches), and 

conduct insensitive munitions tests at multiple test sites
(U) $831 Field engineering support for government flight test activities
(U) $2,518 Provided program office management support to include working capital funded personnel, supplies, and travel
(U) $538 Provided contractor services support to the program office
(U) $49,348 Total
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(U) A. Mission Description Continued

(U) FY 2000 ($ in Thousands)
(U) $19,635 Continue the manufacturing development contract to include Technical Readiness Review (TRR), Production Readiness Review (PRR) leading 

to a Defense Acquisition Board Low Rate Initial Production (LRIP) decision in 4th Qtr FY00 with production option award in FY01, and 
delivery of five test articles.  Continue flight testing (DT) and OT flight test support for Operational Assessment.

(U) $1,300 Continue providing aircraft interface data to the EMD contractor in support of OT-IIA and DT-IIC and complete OT-IIA
(U) $14,343 Continue providing government flight test support of ongoing activities defined in DT-IIB and Captive Carry Reliability Flight Program at 

multiple test sites
(U) $1,699 Field engineering support for government flight test activities
(U) $2,814 Provide program office management support to include working capital funded personnel, supplies, and travel
(U) $722 Provide for consulting services, technical engineering, and management support
(U) $40,513 Total

(U) FY 2001 ($ in Thousands)
(U) $10,095 Continue the manufacturing development contract to include completion of DT-IIB/C and start of DT-IID Launches and delivery of six test 

articles
(U) $1,181 Continue providing aircraft interface support to the EMD contractor
(U) $8,183 Continue providing government flight test support of activities defined as DT-IID and DT Assist (with operational testers) at multiple test sites
(U) $602 Field engineering support for government flight test activities
(U) $1,422 Provide program office management support to include working capital funded personnel, supplies, and travel
(U) $223 Provide for consulting services, technical engineering, and management support
(U) $21,706 Total

(U) B. Budget Activity Justification
This program is in budget activity 7 - Operational System Development, since the AIM-9X is a modification to the already fielded AIM-9M and a long term evolution of 
the AIM-9 series of air-to-air missiles.
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(U) C. Program Change Summary ($ in Thousands)
FY 1999 FY 2000 FY 2001 Total Cost

(U) Previous President's Budget (FY 2000 PBR) 52,604 41,007 17,399 240,212
(U) Appropriated Value 52,966 41,007
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -212 -15
b. Small Business Innovative Research -1,599
c. Omnibus or Other Above Threshold Reprogram -223
d. Below Threshold Reprogram -1,381
e. Rescissions -426 -256
f. Other

(U) Adjustments to Budget Years Since FY 2000 PBR 4,307
(U) Current Budget Submit/FY 2001 PBR 49,348 40,513 21,706 241,429

(U) Significant Program Changes:
General: The AIM-9X program has developed two restructuring efforts since the submission of the FY00 PB.  The Jul 99 restructure resulted from the eight month 
delay in the flight test program and moved full rate production (MS III) from FY02 to FY03, changed the original FY02 full rate procurement (FRP) into a third LRIP, 
and adjusted completion of the OT-IIB period while maintaining a FY02 Required Assets Availability (RAA) date.  The second restructure was due to the 
Appropriations Conference zeroing of FY00 procurement funding.  This moves the LRIP 1 contract award into FY 01, slips FRP award into FY04 and the RAA date 
slips into FY03.
   
Funding:  The FY01 increase of $4,307 is needed to support flight test activities.  The delayed start of the flight test program moved test activities programmed in FY00 
into FY01. Increased contractor and government support is required under the restructured program.  The funding was available as a result of the program restructure, 
which reduced the number of missiles procured in FY01 and adjusted the procurement and RDT&E funding.  Out year RDT&E funding will include an initiative to 
design launcher modifications to relocate older AIM-9M fin retention clips to accommodate AIM-9X (fin clips not needed and interfere with separation in high dynamic 
engagements) as well as P3I requirements.
 
Schedule:  The program is on track to meet LRIP entry criteria in Aug 00.  It is important to note that the DAB will be held in 4QFY00 to ensure we are able to award 
the LRIP 1 production option in 1QFY01.  The flight test program has completed three guided firings demonstrating improved capabilities over the fielded AIM-9M.
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(U) D. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN
(U) Missile Procurement,  P-1 line 

item Tactical AIM Missile 
Modification

0 0 25,510 46,079 65,409 83,014 65,781 846,127 1,131,920

(U) SEEK EAGLE 0 0 2,918 5,331 1,944 0 4,266 Continuing TBD

(U) E. Acquisition Strategy
After a full and open competition, a Cost Plus Incentive Fee/Award Fee contract was awarded to Hughes Missile Systems Company (now Raytheon Systems Corp 
(RSC)) to complete missile system development and prepare for production.  This EMD contract includes three Fixed Price Incentive Fee options for Low Rate Initial 
Production (LRIP) Lots 1, 2, and 3.  These production options are planned to be exercised in FY01, FY02, and FY03.  The EMD contract and production options provide 
strong incentives for the contractor to control costs, achieve reliability performance and deliver on schedule.  The DAB will make the LRIP decision.
     The Navy Acquisition Executive will make the Full Rate Production (FRP) decision with advice from the Air Force Acquisition Executive subsequent to the 
successful completion of the associated exit criteria.  FRP Lots 4 through 7 contracts will be Firm Fixed-Price (FFP) with incentives provided if the contractor meets or 
beats his Procurement Price Commitment Curve (PPCC), a quantity price curve provided by RSC with the EMD proposal.  Rewards or penalties are provided depending 
on RSC's performance relative to the PPCC.  A Service review of RSC's Lot 4 through 7 proposals relative to the PPCC will be held prior to award of those contracts.

(U) F. Schedule Profile
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) DT-IIB Safe Separation Launches Start *
(U) DT-IIC Guided Launches Start *
(U) Conduct Insensitive Munitions Tests *
(U) OT-IIA (Guided Launches) Starts *
(U) PRR for LRIP X
(U) DT-IID (Launches) Starts X
(U) LRIP DAB X
(U) LRIP 1 Award X
(U) DT Assist Starts X
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(U) F. Schedule Profile Continued
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
* Completed Events   X Planned Events     
Note: The above schedule profile reflects the Overarching IPT approved  program adjusted to compensate for late start of the first AIM-9X separation flight test 
program.  Since that time, the program has executed a total of eight separation flights and three guided tests  between the Air Force and Navy to hold schedule. The  
fact-of-life Congressional decision to eliminate FY00 procurement funding moved the LRIP 1contract award to 1QFY01.  Other identified events remain the same.
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U) Project Cost Categories
(U)         a.  Primary Hardware Development 31,505 19,635 10,095
(U)         b.  Contractor Engineering Support (F-15 AIM-9X Aircraft Integration) 6,602 1,300 1,181
(U)         c.  Development and Test Evaluation 7,354 14,343 8,183
(U)         d.  Government Engineering Support 831 1,699 602
(U)         e.  Program Management (PMA) 2,518 2,814 1,422
(U)         f.  Contractor Services Support 538 722 223
(U) Total 49,348 40,513 21,706

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Organizations
Hughes C/CPIF Dec 94 5,694 5,694 5,694 0 0 0 0 5,694
Raytheon C/CPIF Dec 94 5,695 5,695 5,695 0 0 0 0 5,695
Raytheon C/CPIF Dec 96 136,930 136,930 52,350 31,505 19,635 10,095 17,372 130,957
Boeing C/CPIF Jan 96 20,397 20,397 9,505 6,602 1,300 1,181 1,809 20,397
Engineering Services Various Various N/A N/A 13,558 831 1,699 602 4,880 21,570
Program Management* PO Various N/A N/A 5,782 2,518 2,814 1,422 1,553 14,089
Note*:  Based on a Memorandum of Agreement, RDT&E program costs includes Navy PMA working capital funded personnel funded at 50%/50% ratio per Service.
Support and Management Organizations
Various Contracts FFP Various N/A N/A 1,273 538 722 223 135 2,891
Test and Evaluation Organizations
Field Activities PO Oct 96 N/A N/A 5,138 7,354 14,343 8,183 5,118 40,136
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(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Property
N/A N/A N/A N/A 0 0 0 0 0 0
Support and Management Property
N/A N/A N/A N/A 0 0 0 0 0 0
Test and Evaluation Property
N/A N/A N/A N/A 0 0 0 0 0 0

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Product Development 92,584 41,456 25,448 13,300 25,614 198,402
Subtotal Support and Management 1,273 538 722 223 135 2,891
Subtotal Test and Evaluation 5,138 7,354 14,343 8,183 5,118 40,136
Total Project 98,995 49,348 40,513 21,706 30,867 241,429


